| isk Number | | Risk | | Details | | | | | Hazard | | | | | | | | Likelihood | Impact | Control Measures |
|-------------|-----|--------------------|------------|--|---------------------|-------------------|-------------------|----------|--|-----------------|-------------------|--------------------|-------------------|------|--|--|------------|--------|---|
| ealth | | | | | | | | | | | | | | | | | | | |
| 1.1 | | Existing hand inju | ıry | I have an existing | g hand injury that | could be exacert | ated by using the | computer | Risk of both long | term damage an | d an impact on pr | oject timescale if | not suitably mana | ged. | | | | 4 | 4 Use painkillers, good posture and wrist rest to minimise excess movements, regular rests. |
| 1.2 | | Eye strain | | Long term computer screen use, especially without wearing glasses. | | | | | Headache and discomfort. | | | | | | | | | 5 | 2 Wear glasses, take regular breaks |
| curity | | | | | | | | | | | | | | | | | | | |
| 2.1 | | SQL injection | | User inputs could | d be used intention | nally to cause un | intended SQL con | nmands. | Loss of or dama | ge to database. | | | | | | | | 1 | 4 Look into sanitising inputs |
| me manageme | ent | | | | | | | | | | | | | | | | | | |
| 3.1 | | Poor time usage | | Poorly deligating time to tasks required for project. | | | | | With poor time management the project may be incomplete by the deadline or completion of tasks may be rushed and quality impacted. | | | | | | | | | 2 | 4 Use Jira board to plan project out in advance and track project progret |
| | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | |
| | | | Likelihood | | | | (more likely) | | | | | | | | | | | | |
| | | Impact | 1 | 1 2 | 3 | 3 4 | 5 | | | | | | | | | | | | |
| | | 1 | | | | | | | | | | | | | | | | | |
| | | 2 | | | | | | | | | | | | | | | | | |
| | | 3 | | | | | | | | | | | | | | | | | |
| | | 4 | | | | | | | | | | | | | | | | | |
| | | 5 | | | | | | | | | | | | | | | | | |